FORK DPW-ClA, z-.ns. STATE OF HAWAII
Department of Accounting and General Servicoes
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF August

Date: August 31, 2015

CONTRACTOR: Elite Pacific Construction, Inc.

ADDRESS: 46-174 Kahuhipa Street, suite B2 Contract No. 62736 [l/f
City, State ZIP: Kaneche, HI 96744 DAGS Job No. 12-20-2671
PROJECT TITLE: Halawa Vector Control Facility Pffice Space and Accessibility Improvements
CONTRACT JEQR INSPECTION BRANCH ISE

[ ) SUBMITTAL REGSTER [ ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount 5 1,879,000.00  loue moNTHLY; M PROsECT SCHEDULE

{ .A’lgAILV REPORTS [ UAAYROLL AFFIDAVI

M HLY IM J CONTRACT NUMBER

| ] PROJECT NAME AND LOCATION [ ¥ ALL SIGNATURES
] AS NEED - WASTE REDUCTION PROGRESS HEPORT

CHANGE ORDERS :
Total $ 273,457.00 [ } AIRCONDITION ACCEPTANCE [ ]PAINT ACCEPTANCE

Adjusted Contract Amount $ 2,1562,457.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date ga1e% §  1,751,029.00 92.14% $  251,959.00 $ 2,002,988.00
Retained REDUCED [ ] $  133,054.00 $ 1975200 $  152,806.00
Amount Subject to Payment $ 1,617,975.00 $  232,207.00 $ 1,850,182.00
Payments to Date $ 1,616,605.00 $ 194,737.00 $ 1,811,342.00
Payments Now Due % 1,370.00 $ 37,470.00 $ 38,840.00
Payment No. FINAL|[ ] 9
R ks: For proj iready Accepted andior
Complated, dalote 5t Of Contract Time and FCR OFFICE USE ONLY 2 I certily that the abova b/ is coedt, just. that payment has not been receved. and all
add.. payrol affidavits have been submitted are current, or proper deduciive exclusicnshave
[ ]Project Acceptance Date been made 1o this request ard least BO% of our workforce resides in Hawaii As a
[ ]Project Completion Date |  preferred contracter, | have submitted alt apprenticeship approval forms.
1 Comrpulsd and Chacked by
ﬁﬁ%:y\/\sﬁ 15 2005
From e i esigelar Engl Dats

Elite Pacific Constuction, Inc.

z SEP ]\ 2015 Mame of Cortracor

4 )
“@/f VRl SEP 15 205 W‘Lf
- ﬁ‘ - Edwin Barlongo/ Project Manager 7/ /S

5 Approved Branch Chal o7 Dozt Engraar Dale By sigrature f Titke Date

V; % 7 SEP1 620

. Stats Putic Works Admnaraicr Dgim




DPW-CIA 7/06

_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of. August Page 4 of B
CONTRACTOR: Elite Pacific Construction, Inc. Contract No.: 62736
PROJECT TITLE: Halawa Vector Control Facility Office Space and Access DAGS Job No.: 12-20-2671
Q
7 NTRACT
(e} LICENSE BASIC CONTRACT . AMOUNT
D |PRIME CONTRACTOR  |TRADE ﬁ AMOUNT| TO DATE| CMPL RETAINED
Elita Pacific Construction, Inc|General Conlractor ABC-25418 $604 860 5571.666' 94 51%]| 25% 815,121[A
SUB-CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %| RETN AMOUNT
|| SUBCONTRACTOR TRADE NO, AMOUNT( TO DATEY CMPL| ﬁh RETAINED
Acal Specialty Contracting  |Roofing C-24089 $15,506 $15.506] 100.00% 10% $1,550
Alil Floaring, Inc. Flooring C-2515 $40.000 $40 000] 100.00% 10% $4.000,
Alcha Stesel Comp. Ironwork C-18893 $6.000 $6,000) 100.00% 10% $600
Concrete Coring Company  [Concrete AC-22970 $15,754 $15.754| 10000%| 10% $1,575
Demo 808 Damolition BC-22075 $24,473 $24,473] 100 00% 10% $2,447
|Eagle Interior, Inc Dirywall C-24126 $148 958 $148,958| 100 00% 10% $14,895
Fischer Tila Marble Caramic Tila C-22523 $23,600 $23,600] 100.00% 10% $2,360
Globo Glass. Inc Glazier CT-32319 $39.521 $39.531] 100.00%] 10% $3,053|
Harry Asato Painting, Inc. Pavemant Painting C-3814 $2,483 $2,483] 100.00% 10% 5248|
Honolulu Plumbing Co, Lid. |Plumbing C-188 $83.300 $83.300] 100.00%| 10% $8,330
Instaltalion Services, inc. Carpenlar C-18941 $2,000 $2,000| 100.00%| 10% $200
KSC Construction Finish Painting BC-29795 $80.000 $21,000] 26.25% 10% $2.100
KWL Services, Inc. Ironwork C-12677 $55.660 $55.660] 100.00%]| 10% $5,566
Marito Sheat Matal & Mach ISheet Maetal C-29170 $341,300 $308.023] 90.25% 10% $30.802
Paul's Electrical IEIaclril:aI ABC-26840 $215.700 $215,700] 100.00% 10% $21,570
Quality General, Inc. Masonry ABC-13362 $176.755 $176,755] 100.00% 10% $17.675
Royal Palm Landscaping Landscaping ABC-14300 $2 500 0.00% 10% 30/
Structural Pesl Conlrol Pasl Conlrol PC-489 $620 $620| 100.00%| 10% $62
Total Retained from Subs $1,274,140| $1.179,363 $117.933|8

$1,879.000] $1.751.029

| [BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $133,054

| certify that the above retentions are correci for this request.

ChackedNerified by:

: ? /?/ 6 InitiaT=Project Inspector or Engineer
Edwin Barlongo, Project Manager

By Signalure Date

Elite Pacific Construcilon, Inc.

Name of Conlractor

NOTE:
Columnar lolals shall be equal in dollar valua (o that on
the Monthly Eslimate Sheet



DPW-CIA 7/08

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works
For the Month of; Auqust Page 6 of 8
CONTRACTOR: Elite Pacific Construction, Inc. Contract No.: 62736
PROJECT TITLE: Halawa Vector Control Facility Office Space and Acces DAGS Job No.: 12-20-2671
[=] CHANGE
w ORDER
o LICENSE CHANGE ORDER| COMPL. %] RETN AMOUNT
O |IPRIME CONTRACTOR |TRADE NO. AMOUNT| TODATE| CMPL % RETAINED
Eiita Pacific Construclion, Inc|General Contractor ABC-25418 $94,415 $77.997] 8261%| 25% $2.360| A
CHANGE
ORDER SUB
LICENSE_ CHANGE ORDER SUB| COMPL | %] RETN AMOUNT]|
SUBCONTRACTOR TRADE NO. AMOUNT| TODATE| CMPL "/_ol RETAINED
Honoluly Plumbing Co.. Lid  [Plumbing C-188 $6.135 $6.135] 100.00%} 10% $613
Paul's Electrical |Electrical ABC-26840 §73.757 $73,757] 100.00% 10% $7.375
Qualily General. Inc. Masonry ABC-13362 $26.304 $26,304] 100.00% 10% $2.630
KSC Conslruclion Finish Painting B8C-29795 5615 0.00%| 10% 50
Al Flooring. Inc Flooring C-2515 $303 $303] 100.00% 10% $30
Narito Sheet Metal & Mech  |Sheet Metal C-29170 345,152 $40,687] 80.11% 10% $4,068
Concrele Coring Company  |Concrete AC-22970 $1,125 $1,125] 100.00% 10% $112
Demo 808 Damolition BC-22075 $2,017 $2.017[ 100.00% 10% 5201
Eagle Inlerior, Inc Drywall C-24126 $19.483 $19,483| 100 00% 10% $1,948
Janco Finish Carpentry C-26236 $4.151 $4,151| 100.00% 10% 5415
#DIVIO! 10% 30
#DIVIO! 0% 30
#DIVIO! 10% S0
H#DIVIO 10% 30
#DIVIO! 10% 50
#DIVIO! 10%. $0
HDIVIO! 10% 30
HOIVIO! 10% 30
Total Retained from Subs $179,042 $173,862 $17.392|B

$273,457 $251,959

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $19,752]

| cerlify that the above retentions are correct for this request.

Chacked/Verifed by:

Elita Pacific Construction, Inc.
MName of Contractor C):-?-/

7 / 3 /\5 Initial =Project Inspeclor ar Engineer

E riongo, Project Manager
By Signature Date

NOTE:
Columnar Iotals shall be equal in dollar value 1o that on
the Monthly Eslimate Sheat



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 9 PROJECT TITLE: HALAWA VECTOR CONTROL FACILITY - OFFICE SPACE AND
ACCESSIBILITY IMPROVEMENTS

BILLING MONTH: August-15 DAGS JOB NO.: 1 2-20-2671 CONTRACT NO.: 62736
CONTRACTOR: ELITE PACIFIC CONSTRUCTION INC.

VENDOR CODE: 29794000

Original Contract Payment Suffix: 1,2

Suffix Fund Symbol Amount Earned Retainage Amoupt Due
02 Bl2-412M $1,570.00 $200.00 $1,370.00

Totals: $1,570.00 $200.00 $1,370.00

Change Order Payment Suffix: 3,4,5,6

Suffix Fund Symbeol Amount Earned Retaipage Amount Due
04 B11-412M 541,662.00 $5,291.00 $36,371.00
05 Bl1-412M $1,099.00 $1,099.00

Totals: $42,761.00 $5,291.00 $37,470.00

Grand Total: $44,331.00 $5,491.00 $38,840.00

7 A - |
Verified By DATE

(This Section far Administrative Services Office Use Only)

Vendor Code 29794000

Cost Code 3AL

'Jb E @ l% H ‘;\i {:E F Voucher No. Q24N>
'lh D Verified By ‘9‘/
Il sep 16 a5 |1

LAGRS DV 0F oL C WORAS
grape g v




